

January 2, 2019

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATION
DEPARTMENT OF ADMINISTRATION

DIVISION OF PURCHASES BID NO. 7597686

RHODE ISLAND DEPARTMENT OF TRANSPORTATION

RHODE ISLAND CONTRACT NO.2018-CB-109

FEDERAL-AID PROJECT NO. FAP Nos: 405-421-891

Repairs to Bridge Piers for Bridges #579 & #583

Bridge No. 577, Ramp AR-5, Pier 1; Bridge No. 579, Ramp AC, from Ramp RV to Ramp AD; Bridge No. 583,
Ramp DB, from Providence Place to Promenade Street.

CITY/TOWN OF Providence

COUNTY OF PROVIDENCE

NOTICE TO PROSPECTIVE BIDDERS

ADDENDUM NO. 3 Prospective bidders and all concerned are hereby notified of the following changes in the Plans, Specifications, Proposal and Distribution of Quantities for this contract. These changes shall be incorporated in the Plans, Specifications, Proposal and Distribution of Quantities, and shall become an integral part of the Contract Documents.

A. Contract Dates

1. Substantial Completion Date

Substantial Completion Date Updated To "08/12/2020".

B. Specification Change/Addition

1. Revised Specification-Job Specific

- a. Item Code 108.1000 Prosecution and Progress

Delete Page JS-4 in its entirety and replace it with revised Page JS-4 (R-1) attached to this Addendum No. 3. The substantial completion date has been revised.



RI Department of Transportation

Manager, Project Management

ADDENDUM NO. 3

ATTACHMENTS

108.1000
PROSECUTION AND PROGRESS

In accordance with **Subsection 108.08, Failure to Complete on Time, Para. a., Phased and Interim Completion** the following defines the Phased and Interim Completion Dates and Associated Liquidated Damages:

Interim Completion (Bridge 583 Piers 5 and 6) and Substantial Completion: See Table Below

All Contract work shall be completed, as defined by Section 101.71.

Liquidated Damages: \$6,000.00 per calendar day.

Interim Completion (Bridge 583 Piers 5 and 6)	Substantial Completion
August 25, 2019	August 12, 2020